

PROJECT SCHEDULE - Mount Royal - Substantive Amendment

Tasks to be performed	Number of days	Jul-25				Aug-25				Sept-25				Oct-25				Nov-25				Dec-25				Jan-26				Feb-26				May-26			
		Week				Week				Week				Week				Week				Week				Week				Week							
		1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4				
EAP to compile Amendment Application Form and Impact ReportReport (can only be completed once all specialist reports, and any required information from the planner/Applicant is received)																																					
EAP to notify the registered I&APs (incl. the State departments) of the availability of the Amendment Application Form for comments.	30																																				
Compile Comments and response Report	7																																				
Following the commenting period the EAP to submit the Final Report and responses to comments received to the Department.	7																																				
The Department to acknowledge receipt of the BAR.																																					
The Department to inform the applicant of its decision.	107																																				
Applicant/EAP to notify I&APs of outcome and if authorised may only commence 20 days after the date of the authorisation.	20																																				