Tasks to be performed	Number of days	Sep-19				Oct-19			Nov-19				Dec-19				Jan-20 Week				Feb-20 Week				Mar-20 Week				Apr-20 Week				May-20 Week				Jun-2			
		1	Wee		1		eek 3	4	1	We 2		4		Weel	k 4	1		/eek		1	2		4	1			4	1				1			4	1		eek 3		
EAP to compile "Draft" Basic Assessment Report	14																																							
EAP to notify I&APs (incl. DEADP and the State departments) of the intended NEMA application, right to register as a registered l&AP, and the availability of the "draft" BAR for initial comments for 30 days.	30																																							
EAP to consider the comments received and complete the "final" BAR (including the EMP). EAP to complete the NEMA Application Form, and submit to DEADP	7																																							
Department to Acknowledge receipt of the Application Form and produce a reference number	10																																							
Department to request comments from the relevant State departments.	7																																							
EAP to notify the registered I&APs (incl. the State departments) of the availability of the "Final" BAR & EMP for comments.	7																																							
Commenting period of 30 days for I&APs and State departments.	30																																							
EAP to consider the comments received and complete the final BAR (including the final draft of the EMP).	7																																							
Following the commenting period the EAP to submit the BAR together with any comments received on the final BAR to the Department.	7																																							
The Department to acknowledge receipt of the BAR.	10																																							
The Department to inform the applicant of its decision.	97																																							
Applicant/EAP to notify I&APs of outcome and if authorised may only commence 20 days after the date of the authorisation.	20																																							