

Appendix 8

Additional information

Appendix 8.1

Amended Plan of Study

Environmental Impact Assessment (“EIA”) Process: S&EIR

Detailed Project Plan for Scoping and EIR process as per EIA Regulations, 2014 (as amended): Styr-kraal Agricultural Development on the Remainder of Portion 0 of the the Farm Styr-kraal No. 81, Pofadder

No.	Action	Target Date	Progress
Pre-Application Phase			
1	Clarification meeting with client and appointment of environmental assessment practitioner (“EAP”) for EIA and environmental authorisation (“EA”) application	17/04/2020	
2	Appointment of specialists for EIR assessments	07/05/2020	
	Botanical Specialist		
	Freshwater Specialist		
	Archaeological Specialist		
3	EAP site visit	19/05/2020	
5	Public Participation Process (“PPP”): - Letter drops (Adjacent Landowner Notification); - Posters placed in different parts of Pofadder and Onseepkans - Advertisement appeared in the Gemsbok local newspaper on 13 November 2020 - Notification given to ward councillor Commenting period is always a minimum of 30 days ¹	19/05/2021	
4	Specialist site visits	18/05/2020-22/05/2020	
	Freshwater specialist		
	Botanist	18/05/2020-22/05/2022	
	Heritage specialist	18/05/2020-22/05/2022	
Application Phase			
12	Submit Application Form to competent authority	03/12/2021	competent authority acknowledged receipt on 07/12/2020
13	Submitted Scoping Report and Plan of Study to competent authority for decision-making and made the report available to Registered I&APs for viewing	22/04/2022	
16	Receive feedback on Scoping Report from competent authority	14/06/2022	43 days from date of submitting Scoping Report to competent authority
Environmental Impact Reporting (“EIR”) (Timeframe of 106 days starts from date on which competent authority accepts Scoping Report and Plan of Study)			
17	Compiling of Draft EIR and appendices	14/06/2022-18/08/2022	
18	Submit Draft EIR to competent authority and make the report available for I&APs comments for at least 30 days	19/08/2022-19/09/2022	
19	Submit EIR to competent authority	02/10/2022	Within 106 days of receiving letter accepting Scoping Report and Plan of Study, inclusive of 30 days public consultation period
20	Receive decision reached by competent authority		Competent Authority has 107 calendar

			days + 21 days of 15/12/2022 to 05/01/2023 period for decision- making
21	Applicant to inform I&APs of the decision of competent authority and the right of I&APs to appeal. EAP may be instructed to inform I&APs on behalf of Applicant. I&APs have 20 days to appeal decision of competent authority.		-

KEY: Target not met:



In progress:



Target met / met to date:



Appendix 8.2

Proof of lodging a WULA

Maboe

From: Dirk Van Driel <saligna2030@gmail.com>
Sent: Monday, 04 April 2022 08:49
To: Bernard de wit
Cc: Maboe
Subject: Re: Sytrekraal proof of ewula

Hello Bernard

Trust this will work for you.

Best regards



watsan
AFRICA

Dr Dirk van Driel
WATER SCIENTIST
PhD, MBA, (P)Sulfol, MWISA

www.watsonofica.co.za - dirk@watsanofica.co.za
P.O. Box 201, Mankweng, 1570 (018 300 1122, 022 496 2102)

1	Mar 30 2022 11:28AM		Site Inspection Determinations
2	Mar 29 2022 9:36AM		Site Inspection Determinations
3	Mar 28 2022 2:41PM	Applicant : Prepares WUL Application for submission	
4	Jan 27 2022 12:51PM		Site Inspection Determinations

5	Jan 4 2022 8:55AM		Site Inspection Determinations
6	Oct 6 2021 3:51PM	Applicant : Prepares WUL Application for submission	
7	Sep 13 2021 12:22PM		Pre Application Enquiry
8	Sep 6 2021 12:30PM		Pre Application Enquiry
9	Sep 6 2021 12:00PM	Applicant : Prepares Pre-application for submission	

	3/30/2022 12:08:06 PM Mr Lethogonolo Emmanuel Thebe --> Dr Dirk van Driel : Application Notification (WU21875)
	3/30/2022 11:28:33 AM Ms Lungelo Dlamini --> Dr Dirk van Driel : Application Notification (WU21875)
	3/29/2022 9:36:04 AM Dr Dirk van Driel --> Dr Dirk van Driel : Water Use Application has been submitted to the department (WU21875)

On Mon, Apr 4, 2022 at 8:45 AM Bernard de wit <bernard@enviroafrica.co.za> wrote:

More Dirk

Please remember to sent screen print of proof that ewula has been activated/loaded

Tx

Bernard de Wit

EAPASA Reg no. 2021/3903



EnviroAfrica

Director

EnviroAfrica cc

p: +27 21 851 1616 m: +27 82 448 9991

f: +27 86 512 0154

a: Unit 7, Pastoria Park, Reitz St, Somerset West, 7130

P.O. Box 5367, Helderberg, 7135

w: www.enviroafrica.co.za e: info@enviroafrica.co.za

Appendix 8.3

Processing of WULA

Maboee

From: Bernard de witt <bernard@enviroafrica.co.za>
Sent: Wednesday, 10 August 2022 11:33
To: maboee@enviroafrica.co.za
Subject: FW: WU21875

Bernard de Witt
EAPASA Reg no. 2021/3903



Director
EnviroAfrica cc
p: +27 21 851 1616 m: +27 82 448 9991
f: +27 86 512 0154
a: Unit 7, Pastorie Park, Reitz St, Somerset West, 7130
P.O. Box 5367, Helderberg, 7135
w: www.enviroafrica.co.za e: bernard@enviroafrica.co.za

From: Van Dyk Gawie (KBV) <VanDykG@dws.gov.za>
Sent: Monday, 8 August, 2022 8:09 AM
To: Rasikhanya Tendamudzimu <RasikhanyaT@dws.gov.za>
Cc: Dirk Van Driel <saligna2030@gmail.com>; Thebe Emmanuel (UPN) <ThebeE@dws.gov.za>; Dlamini Zethukile Lungelo (UPN) <DlaminiL@dws.gov.za>; Hannes Gerber <hannes.libbys@gmail.com>; Bernard de Witt <bernard@enviroafrica.co.za>; Matule Mildred <MatuleM@dws.gov.za>
Subject: RE: WU21875

Mr Thebe and Mr Rasikhanya, this is Steyerkraal project is a priority HDI project where water has already been reserved from the 4000ha OREFSDP water. Please prioritise assessment of the application.

From: Dirk Van Driel <saligna2030@gmail.com>

Sent: Friday, 05 August 2022 10:54

To: Thebe Emmanuel (UPN) <ThebeE@dws.gov.za>; Dlamini Zethukile Lungelo (UPN) <DlaminiL@dws.gov.za>; Hannes Gerber <hannes.libbys@gmail.com>; Bernard de Witt <bernard@enviroafrica.co.za>; Van Dyk Gawie (KBV) <VanDykG@dws.gov.za>; Matule Mildred <MatuleM@dws.gov.za>

Subject: WU21875

Mr Thebe

The Styerkraal project has now been ongoing for more than 2 years. This is an extraordinary and unnecessary long time, much to the utter distress and deleterious financial implications for all concerned parties. This project has developed into a ministerial and yet this has not incited the required sense of urgency. Mistakes have been made, omissions occurred, but nothing that could have been rectified a long time ago. We feel that the problem now sits with you and your office. We call upon you to focus and commit and have this problem fixed within the next week. We are committed to work together to make this project work, as all of the projects we tackle.

Please refer to the telephone conversation I had with you yesterday, as well as the conversation that I had with Mrs Lungi Dlamini of your department.

We are grateful and we are impressed by the report that you have prepared for the submission of this project.

We are grateful that Mr Appolis has been removed as the consultant for the Styerkraal project and that I have been added as the consultant. This was a simple rectification, done quickly and effectively, but should have been done a long time ago. Again, thank you for your assistance.

As you know, the storage dam in terms of S21(b) still has to be uploaded, for which the WULA has to be reverted back to me so that I can complete the application forms on eWULAAS. This will enable you to present the project for the final approval and authorization.

As well as Mr Gerber have been in your office to affect the "opening" of eWULAAS for the completion of the S21(b) forms. You consistently said that the eWULAAS help desk must revert the application. In fact, I was in your office when you spoke to Mrs Nduvu of the eWULAAS helpdesk in Pretoria, me having afforded you with her telephone number.

As many times before, yesterday I phoned up Mrs Mildred Nduvu who again stressed that the regional office and the case officer are the only means of having the eWULAAS reverted to the consultant. The eWULAAS help desk cannot do so. This is consistent with my experience with other regional offices, such as the BGCMA. Subsequently I phoned you, where you are at the moment in Pretoria. You advised me to phone Mrs Lungi Dlamini the administrator in your office because she is the one to revert the application. Mrs Dlamini said that she is not authorized to revert the application to me and that she requires your authorization to do so. A telephone call from you would suffice. Later on I phoned her again, when she said that she still awaits your phone call. She said that she is only allowed according to organizational protocol to revert the application to you and that you are the only one that can then "open" the eWULAAS for me to complete the application form. Conflicting messages. It is evident that there is an inadequate measure of understanding in your office about how the eWULAAS works and how to address this problem. We call upon you to immediately attend to the matter.

Projects change, items are added and omitted, people make mistakes. My experience with the eWUJLAAS is that these can be addressed, gracefully and easily, if we all work together.

Thank you for your kind cooperation

Best regards



watsan
AFRICA

Dr Dirk van Driel
WATER SCIENTIST
PhD MBA, PEng, MWA

www.watsonafrica.co.za - dirk@watsonafrica.co.za
PO Box 631 | Medunsa | 019 333 5800 / 022 472 2102

Appendix 9

Curriculum Vitae of the EAP

CURRICULUM VITAE OF BERNARD DE WITT

Nationality: South African
Profession: Environmental Assessment Practitioner
Employment: Director (EnviroAfrica)
Specialization: Environmental Impact Assessments
 Environmental Management
 Environmental Planning
Language: Afrikaans (home)
 English (fluent)
Experience: EnviroAfrica: 24 Years (Since inception of EnviroAfrica in 1997)
 In Field of Speciality: 38 Years (Since 1983)

KEY QUALIFICATIONS

- Environmental Impact Assessment Compilation and Review
- Environmental Management throughout the Project Cycle (Cradle-to-Grave)
- Coordination, conducting, and reviewing Integrated
- Environmental Planning, Policy Formulation, and Management
- Environmental Advisory Services
- Facilitation of Public Participation Processes
- Environmental management process (IEM)
- Environmental Auditing
- Compilation and review of Environmental Management plans (EMP)
- Environmental Control (ECO) during construction phase

EDUCATION AND PROFESSIONAL STATUS

- BSc in Forestry (Nature Conservation) 1984
- Hons.B (Public management) from Stellenbosch University, 1989
- National Diploma in Parks and Recreation Management, Cape Town Technicon
- Member: International Association for Impact Assessment

EMPLOYMENT RECORD

- EnviroAfrica, Western Cape [1st October 1997- Present]
- Cape Nature Conservation [1 July 1989 – 31 July 1997]
- Cape Town Municipality (Nature Reserves) [23 January 1985 – 30 June 1989]
- Department of Environmental Affairs, Indigenous Forest Section, Knysna [1 December 1983 – 20 January 1985]

BRIEF RESUME OF RELEVANT EXPERIENCE

- Coordinated Environmental Impact Assessment process;
- Integrate the provisions of the National Environmental Management Act (NEMA) with other statutory legislation;
- An independent consultant facilitating development within environmental and legal frameworks;
- Guide development proposals by synthesis of environmental information;
- Assess the potential impacts of proposed developments to allow for effective mitigation of negative impacts;
- Ensure effective management of the environment within developed areas by compiling Environmental Management Plans (EMP) and undertaking ECO (Environmental Control Officer) services;
- Compiling briefs to consultants and reviewing results obtained; and
- Evaluate Development proposals from an environmental perspective.

PROJECT EXPERIENCE

Bernard de Witt has been involved in various types of projects whereby duties as the Director of EnviroAfrica involved compiling and/or reviewing each application submitted to the competent authority. Moreover, Bernard has been involved in projects from cradle-to-grave over a 24-year period (please note that the following list highlights some projects compiled / reviewed by Bernard de Witt and does not form an extensive list of projects undertaken in any capacity):

Environmental Impact Assessment (EIA): Basic Assessment Reports and Scoping/ Environmental Impact Reports	Capacity (Compiled / Reviewed)
Keimos Solar PV Development (Scoping)	Compiled
Danielskuil Solar PV Development (Scoping)	Compiled
Kakamas Solar PV Development (Scoping)	Compiled
Leeu Gamka Solar PV Development (Scoping)	Compiled
Disselfontein Solar PV Development (Scoping)	Compiled
Mt Roper Solar PV Development (Scoping)	Compiled
Van Rhynsdorp Solar PV Development (Scoping)	Compiled
Kenhardt Water Supply Scheme (Scoping)	Compiled
Kathu Shopping Development (Scoping)	Compiled
Hopefield Reservoir (Saldanha Bay Municipality / Scoping)	Compiled
Mount Royal Golf Estate	Compiled
Die Kop Resort (Scoping)	Compiled
Vijoolsdrif borderpost development	Compiled
Bobbejaankrans Development (Scoping)	Compiled
Vodacom N7 Mast project (17 masts) Malmesbury to Vijoolsdrif	Compiled
Onseepkans Water supply (pumpstation/Booster station/Pipeline/Storage dam/Solar farm)	Compiled
Onseepkans Agriculture development	Compiled
Uppington to Nakop Border post power line	Compiled
Onseepkans irrigation water pipeline	Compiled
Boegoeberg Housing Development (IKheis Local Municipality, Northern Cape / Scoping/EIR)	Reviewed
Groblersthoop Housing Development (IKheis Local Municipality, Northern Cape / Scoping/EIR)	Reviewed
Grootdrink Housing Development (IKheis Local Municipality, Northern Cape / Scoping/EIR)	Reviewed
Opwag Housing Development (IKheis Local Municipality, Northern Cape / Scoping/EIR)	Reviewed
Topline Housing Development (IKheis Local Municipality, Northern Cape / Scoping/EIR)	Reviewed
Wegdraai Housing Development (IKheis Local Municipality, Northern Cape / Scoping/EIR)	Reviewed
Gariep Housing Development (IKheis Local Municipality, Northern Cape / BAR)	Reviewed
Blaauwskop Housing Development	Reviewed
Gamakor Housing Development	Reviewed
Expansion of the Zwartfontein Dam (BAR)	Currently Reviewing
Proposed Development of the Bonathaba Dam (Scoping/EIR)	Currently Reviewing
Struisbaai Resort	Currently Reviewing
Kleinvele Dam	Currently Reviewing
The Lair Agricultural Development	Co-compiled & Reviewed
Turksvy Dam & agriculture development	Co-compiled & Reviewed
Komaggas Pipeline & Boreholes	Reviewing
Kamieskroon WWTW	Reviewing
Kamiesberg Desalination	Reviewing
Kathu housing - Uitkoms	Reviewed
ALG Boerdery Dam	Reviewed
Kathu Filling Station	Reviewed
Laastedrif Telecommunication Mast (BAR)	Reviewed
Eendekuil Telecommunication Mast (BAR)	Reviewed
Wagenboomsrivier Water System (BAR)	Reviewed
Stellenbosch Cemetery	Reviewed
Triple D Farms	Reviewed
Trawal Dam Zypherfontein	Reviewed
Ramskop Abattoir	Co-compiled & Reviewed
Pella Housing	Co-compiled & Reviewed
Overberg Airforce Base WWTW	Co-compiled & Reviewed
Olyvenhoutsdrif Light Industrial	Co-compiled & Reviewed
Moorreesburg Cemetery	Co-compiled & Reviewed
Mier Low cost housing	Co-compiled & Reviewed
Malagas S24G	Co-compiled & Reviewed
Louisvale Oxidation pond	Co-compiled & Reviewed
Loubos WWTW	Co-compiled & Reviewed
Loeriesfontein Pipeline & boreholes	Co-compiled & Reviewed
Lehabo Park Kimberley	Co-compiled & Reviewed
Kromboom Parkway Base station	Co-compiled & Reviewed

Kathu Filling Station	Reviewed
Kameelmond WWTW	Co-compiled & Reviewed
Middelputs- Botswana water pipeline	Co-compiled & Reviewed
Kalahari East Water pipeline Pipeline	Co-compiled & Reviewed
Kal !Garib Low cost housing (Keimoes & Kakamas)	Co-compiled & Reviewed
Jooste Eiland residential - Upington	Co-compiled & Reviewed
Ingwe Residential Development	Co-compiled & Reviewed
Hut Dam Sangasdrift EIA	Reviewed
Delaire resort expansion	Reviewed
Bloodhound - Hakskeenpan	Co-compiled & Reviewed
Augrabies filling station	Co-compiled & Reviewed
Louisvale Rd WWTW	Co-compiled & Reviewed

Amendment Application	Capacity (Compiled / Reviewed)
Driefontein Amendment	Compiled
Substantive Amendment _ Henry's Road Relocation	Currently Reviewing
Ceres Golf Estate	Reviewed
Wagenboomsrivier Water System	Reviewed
Swartland Mall Amendment	Reviewed
Kathu Mall Amendment	Reviewed

Environmental Auditing (ECO)	Capacity
Vijoolsdrif Borderpost development	ECO
Nakop Powerline development	ECO
Onseepkans Agriculture development	ECO
Onseepkans Water supply scheme (Pumpstation/Booster station/pipelines/storage dam	ECO
Brandvlei Water Supply Scheme (Boreholes &) pipeline	ECO
Loeriesfontein Bulk Water supply (boreholes & pipeline)	ECO
Namaqua water pipeline	ECO
Keimoes – Kenhardt Water pipeline	ECO
Mount Royal Golf Housing development	ECO
Kalahari East water pipeline (Cramond to Rietfontein)	ECO
Kamieskroon Desalination Plant	ECO
Louisvale WWTW	ECO
Kathu Shopping Mall	ECO
Calitzdorp road Audit	ECO
Bloodhound Hakskeenpan	ECO

Rehabilitation Plan	Capacity (Compiled / Reviewed)
Vyeboom Mission Rehabilitation Plan	Reviewed
Struisbaai Rehabilitation Plan	Reviewed

Atmospheric Emissions License	Capacity (Compiled / Reviewed)
Expansion of the Upington Crematorium	Currently Compiling
Swartland - Atmospheric emission licence renewal	Reviewed

Mining / borrow pit permit applications	Capacity (Compiled / Reviewed)
Namaqua pipeline – borrow pits for bedding & Blanket material	Co-compiled & Reviewed
Onseepkans borrow pits (application & EMPR)	Co-compiled & Reviewed
Kakamas sand mine (BAR & EMPR)	Co-compiled & Reviewed

Waste License applications (NEM:WA)	Capacity (Compiled / Reviewed)
Namaqua pipeline x2 waste licence sites	Co-compiled & Reviewed

Curriculum vitae

Personal information

Name	:	Clinton Geyser
Identity Number	:	790302 5072 081
Date of Birth	:	02 March 1979
Nationality	:	South African
Language	:	First - English Second - Afrikaans
Email	:	clinton@enviroafrica.co.za
Telephone	:	021 851 1616

Tertiary Education

University of Johannesburg (formerly Rand Academic University) (1998 – 2002)

- B. Sc. Earth Sciences. Geography and Environmental Management and Geology.
- B. Sc. (Hons). Geography and Environmental Management.
- M. Sc. Geography and Environmental Management.

Current employment

❖ **EnviroAfrica cc (August 2012 – present)**

Somerset West, Cape Town, Western Cape

Environmental Assessment Practitioner

Duties include:

- Facilitating NEMA Applications in terms of NEMA and the NEMA EIA Regulations including:
 - Scoping/Environmental Impact Reports
 - Basic Assessments
 - Section 24G Applications
 - Amendment Applications
 - Ad-Hoc Setbackline Applications
- Compilation of Environmental Management Programmes
- Environmental Control Officer

A selection of current and recent applications/projects:

- Civil and Bulk services engineering infrastructure including pipelines, Waste-Water Treatment Works, and roads in the Western and Northern Cape.
- Agricultural developments, including reservoirs and dams, in the Western and Northern Cape.
- Industrial developments in the Northern Cape
- Telecommunications masts in the Western and Eastern Cape
- Housing developments in the Western and Northern Cape.
- Resort developments in the Western and Northern Cape.
- Cemeteries in the Western Cape
- Waste Management Licences in the Western Cape
- Bloodhound LSR/ Hakskeen Pan in the Northern Cape

Previous Employment history

❖ **Doug Jeffery Environmental Consultants** (October 2009 – August 2012)

Environmental Assessment Practitioner

Duties include:

- Facilitating environmental impacts assessments and Public Participation Processes including:
 - Scoping/Environmental Impact Reports
 - Basic Assessments
 - Section 24G Applications
 - Amendment Applications
 - Ad-Hoc Setbackline Applications
- Compilation of Environmental Management Programmes
- Environmental Control Officer
- GIS mapping