
Scoping and Environmental Impact Reporting (“EIR”) process 

Detailed Project Plan for the Scoping and EIR process in accordance with the EIA Regulations, 2014 
(as amended): Proposed New Wave Dam on Portions 101 and 168 of the Farm Melkboom No. 384, 
Vanrhynsdorp    

 

 
  

No. Action Target Date Progress 

Pre-Application Phase   

1 
Clarification meeting with client and appointment of environmental assessment 

practitioner (“EAP”) for EIA and environmental authorisation (“EA”) application 
  

2 
Appointment of specialists for EIR 

assessments 

Botanical Specialist 

  Freshwater Specialist  

Archaeological Specialist  

3 

Public Participation Process (“PPP”):  

- Letter drops (Adjacent Landowner Notification);  
- Posters placed at gate next to gravel road, at packshed of Cederberg Farming 

Trawal (Pty) Ltd, at Trawal Superspar, as postal counter and at Trawal 
Handelhuis    

- Press advertisement appeared in the Ons Kontrei of 01/10/2021 
- Notification given to ward councillor 
- Notification issued to HWC  

Commenting period is always a minimum of 30 days1  

23/09/2021   

4 Specialist site visits 

Freshwater specialist 20/09/2021 

 

Botanist 08/09/2021 

5 EAP site visit 17/03/2022  

6 Submit NOI to competent authority  09/05/2022  

7 Receive comment on NOI from competent authority 19/05/2022  

8 Compiling of pre-application Scoping Report and Site Sensitivity Verification Report  
09/05/2022-  

09/06/2022 
 

9 
Submit pre-application Scoping Report with Site Sensitivity Verification Report to 

competent authority and make the reports available for I&APs to comment on 
01/07/2022  

10 Compiling of Application Form   
10/06/2022- 

15/07/2022 
 

11 Receive letter of comment on pre-application Scoping Report from competent authority 27/07/2022  

Application Phase  

12 

Submit Application Form and Draft Scoping Report to competent authority with Plan of 

Study for EIR.. 

 

10/02/2023 

competent 

authority has 

10 days to 

acknowledge 

receipt 

 

13 Make the report available to Registered I&APs for a commenting period of 30 days 21/02/2023  



 

KEY:  Target not met:                                   In progress:                            Target met / met to date: 

14 Compile Comments-Responses Table  
10/02/2023-

13/03/2023 
 

15 Submit Scoping Report with Plan of Study to competent authority 07/04/2023 

44 days from 

date of 

submitting 

application 

form   

16 
Receive decision on acceptability of Scoping Report and Plan of Study from competent 

authority 
19/05/2022 

43 days from 

date of 

submitting 

Scoping 

Report to 

competent 

authority 

Environmental Impact Reporting (“EIR”) (Timeframe of 106 days starts from date on which competent authority approves 

Scoping Report 

17 Compiling of Draft EIR and appendices     

18 
Submit Draft EIR to competent authority and make the report available for I&APs to 

comment on 
 

Depends on 

date when 

the 

competent 

authority 

accepts the 

Scoping 

Report and 

Plan of Study 

for EIR  

19 Submit EIR to competent authority    

20 Receive decision reached by competent authority  

Competent 

Authority has 

107 days for 

decision-

making 

21 

Applicant to inform I&APs of the decision of competent authority and the right of I&APs to 

appeal.  EAP may be instructed to inform I&APs on behalf of Applicant.  I&APs have 20 

days to appeal decision of competent authority.   

 

The decision 

made by the 

competent 

authority can 

be expedited 

on request by 

the applicant.    


